Cuddington Neighbourhood Plan: Project Plan

12.6.2018

	Action	Who	2018 M	J	J	A	S	O	N	D	2019 J	F	M	A	M
1.01	Project inception meeting	SG/OH	x												
1.02	Visioning: SG workshop	SG/OH													
1.03	Visioning: workshop notes	OH													
1.04	Visioning: SG review workshop notes	SG/OH													
1.05	Visioning: Conversation 1	SG													
2.01	Pre Sub: follow up tasks	SG/OH													
2.02	Pre Sub: draft policy ideas	OH													
2.03	Pre Sub: Conversation 2	SG													
2.04	Pre Sub: SG review	SG/OH													
2.05	Pre Sub: draft document	OH													
2.06	Pre Sub: SG approval	SG/OH													
2.07	Pre Sub: Policies Map	OH													
2.08	Pre Sub: final document	OH													
2.09	Pre Sub: final approval	CPC										X			
2.10	Pre-Sub: Reg 14 Conversation 3	-													
3.01	Sub Plan: Reg 14 review and summary note	SG/OH													
3.02	Sub Plan: SG review	SG/OH													
3.03	Sub Plan: draft final document	OH													
3.04	Sub Plan: draft Basic Conditions Statement	OH													
3.05	Sub Plan: draft Consultation Statement	SG													
3.06	Sub Plan: final approval	CPC													X
3.07	Sub Plan: Submission to AVDC	CPC													X
	SEA: Scoping	OH													
	SEA: Draft Report	OH													
	SEA: Final Report	OH													
	Traffic calming study														
	VALP examination July 2018														